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PM Weekly Project Time Charges WE 8-24-12.xls

Just wanted to touch base for the weekly Project update.  Looks like our Costs incurred to date
(through Week Ending 8/24/12) are approximately $87,000.  I’m still waiting for verification on all
the Expense Report charges but I believe that amount does include all our Expense Reports.  It also
includes an Equipment and Sample container cost transfer of $3,834.34.  This amount was originally
charged to Brenda’s TDD, but the transfer reflects an attempt to even the costs between both TDDs
for Sample containers and associated Expendables. 
 
We also have two FedEx bills that total about $5,500.  If we split these charges as well, it will be an
additional $2,250 that will be applied to your TDD.  In effect a total cost to date of $89,250.  That
would put our remaining budget at $25,750.  I think our report Project Support and Report Submittal
budget was $31,234.12.  The difference ($5,484.12) would be what we are over our estimated
budget.  This difference (overage) is related to the costs incurred for additional personnel (Sarah
Hitchcock) to complete our sampling event and the additional FedEx costs mentioned above.      
 
I’ve attached the weekly cost summary spreadsheet for personnel charges this week.  These costs
are included in the total listed above.
 
Let me know if you need anything else.  Have a good weekend.
 

 
 
 
 
 
 
 
 
 
 
 
 

From: Wright, Jeff 
Sent: Friday, August 17, 2012 4:22 PM
To: Gary Moore
Subject: Re: Delta Shipyard Field Effort Summary
 
Looks like we are really close to our budget now, so any additional expenditures may make it close on 
the back end.  You may want wait for the FedEx invoices for a better idea.  Should know something 
next week.
 
 
Gary Moore <Moore.Gary@epamail.epa.gov> wrote:
 *9522394*

9522394



How do we look compared to the TDD with extras? 

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov 

From:        "Wright, Jeff" <Jeff.Wright@WestonSolutions.com> 
To:        Gary Moore/R6/USEPA/US@EPA 
Cc:        "Bordelon, David" <David.Bordelon@WestonSolutions.com> 
Date:        08/17/2012 03:22 PM 
Subject:        Delta Shipyard Field Effort Summary

Gary  - 
I just wanted to give you an update on our Field Effort expenditures compared to the initial cost estimate.   Items
1 thru 3 are directly associated with your TDD.  Item 4 is currently charged to Brenda’s TDD.  I wanted you to see
the total before you decided on the amount to split.  Please note that we have not received the FedEx bill for
sample shipment.  The $4,070.30  is just an estimate.  The coolers that contained water samples may be more
expensive.     
  
1)      Personnel LOE 
Budgeted            $26,425.25 
Actual Costs       $29,146.40 
Difference          $2,720.95 
  
Note – Erik Hadwin was unable to mobilize to the site until Tuesday, August 7th; therefore Robert Sherman
assisted with field operations until E. Hadwin arrived.    Total costs for projected site personnel (including R.
Sherman) were $26,273.85.  During the course of field activities, it was determined that additional help was
needed to process the CLP samples for shipment.  Sarah Hitchcock mobilized to the site on 8/8 and 8/9 to assist
with these activities.  Her LOE for those two days was $2,872.55 which accounts for the difference in budgeted
costs.  She did not incur any lodging costs.   
  
2)      Travel Cost 
Budgeted            $7,003.50 
Actual Cost         All the expense reports have not yet posted.  We should be within budget for this category.  The
only unexpected costs were POV mileage for Sarah Hitchcock on 8/8 and 8/9 plus three-quarter per diem for one
day.  Her total was $267.60. 
  
3)      External ODC 
Budgeted            $22,050.25 
Actual Costs       $22,750.00 (Approximately) 
  
The Geoprobe contractor provided the board road mats, forklift, PVC tubing and Pressure Washer.  The total
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amount budgeted for these services including Mob/Demobe was $14,441.00.  The invoice amount was
approximately $17,000 (including G&A).  There was an additional daily rate charge for H&S equipment that I
should have included in the budget.  However, we did budget $1,831.25 for Vibracore equipment that was not
incurred, so we should be on budget for this as category well. 
  
Equipment/Expendables costs came to approximately $2,000.  Our budget estimate was $2,083 (Miscellaneous
Supplies and Equipment). 
                                                
Boat Services, canopy tent and generator came in on budget. 
  
  
4)      Sample Containers and Shipping 
During project planning it was decided that these costs would be covered under Brenda’s TDD, however after the
initial sample container order it was evident that these costs were more than originally anticipated.   During our
discussions last week, I mentioned that Brenda wanted to split the costs.  Below is a summary of these costs to
date. 
  
                Sample Container Costs              $5,460.92 
                FedEx Shipping (Equip./Cont.)   $1,354.99 
                FedEx Shipping (Samples)           $4,070.30   (This is an estimated amount, we have not received  Invoices
from FedEx for these shipments.  We shipped a total of 
                                                                               65 coolers.  We are initially estimating $55.15 per cooler; however
those that contained water samples may be much higher.  In 
                                                                               addition, we are estimating $6.50 per cooler for return shipment) 
  
                                                TOTAL             $10,463.71 
  
Let me know if you have any questions.   Have a good weekend. 
 

  
  
  
  
  
  
  
  
  
  
  

 

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this
email from your system. Thank you. 
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